
Permitting Structure
and

Project Management



Permitting Structure

Issue 10:

“What are the appropriate mechanisms to 
coordinate and ensure project compliance 
with application commitments and permit 
conditions as the project is undertaken over 
time [§ 809(13)(b)]?”



Permitting Structure

Stipulation on Hearing Issue #10

• “The parties and APA hearing staff recognize that appropriate 
mechanisms will be needed to ensure that the project 
complies with any approval issued by the Agency Board, and 
that [it] is important to develop a full record on compliance 
mechanisms for consideration by the Agency Board.”

• “Those mechanisms include but are not limited to those 
discussed in the pre-filed testimony submitted by APA hearing 
staff.”



Issue #10

Colleen Parker Pre-filed Testimony

• “Agency staff perceive a need for a number of different types 
of mechanisms to ensure permit compliance”

– (1) the form of any Agency approval

– (2) coordination with the filing of subdivision plats

– (3) requiring prior Agency approval of any changes to the project

– (4) conditions precedent

– (5) bonding requirements

– (6) on-site independent monitors

– (7) reporting requirements

– (8) coordination with other state agencies and municipal governments

– (9) compliance inspections by Agency staff



Permitting Structure

Colleen Parker Pre-filed Testimony on Issue 10   
(Available mechanisms to ensure permit compliance)

• (1) the form of any Agency approval – two options:

– Permit
• Contains Findings of Fact and Conditions

• Filed in County Clerk’s Office

– Order on Conditions
• Contains Findings of Fact

• Authorizes issuance of permit(s) upon compliance with specified 
conditions

• “Agency hearing staff believe that this second form of Agency 
approval is better suited to this proposed large scale project”



Project Management

(Implementation)


